QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2010-2 (April)
Print Date: 04/16/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Judicial Branch/AOC
Adair County Adair 2004-2006 Complete/In Warranty 100 02/25/10 03/01/10
Allen County Allen 2008-2010 Design/Phase C
Boyd County Boyd 2004-2006 Complete/In Warranty 100 06/30/09 05/11/09
Bracken County Bracken 2008-2010 Design/Phase A
Breckinridge County Breckinridg« 2006-2008 In Construction 2 06/01/11
Bullitt County Bullitt 2000-2002 Complete/Not Closed Out 100 05/31/07 05/31/07
Campbell County Campbell 2006-2008 In Construction 10 04/06/12
Carlisle County Carlisle 2008-2010 In Construction 40 12/01/10
Fleming County Fleming 2006-2008 In Construction 10 04/01/11
Franklin County Franklin 2006-2008 Design/Phase C
Gallatin County (Project Pool) Gallatin 2004-2006 Complete/Not Closed Out 100 04/30/08 04/30/08
Garrard County Garrard 2006-2008 In Construction 15 04/01/11
Grant County Grant 2004-2006 In Construction 98 02/01/10
Comments: Moving April 12th
Grayson County Grayson 2004-2006 Complete/In Warranty 100 05/29/09 06/15/09
Green County Green 2004-2006 In Construction 95 03/01/10
Comments: Scheduled to open in early May
Hancock County Hancock 2006-2008 In Construction 25 04/12/11
Hart County Hart 2004-2006 Complete/Not Closed Out 100 10/31/08 12/31/08
Hopkins County Hopkins 2006-2008 Design/Phase C
Jackson County Jackson 2004-2006 Complete/In Warranty 100 01/30/10 02/28/10
Laurel County Laurel 2004-2006 In Construction 95 03/30/10
Comments: Scheduled to open May 2010
Lawrence Cousnty Lawrence 2008-2010 Other
Comments: Site acquisition
Livingston County Livingston 2004-2006 Complete/Not Closed Out 100 12/31/08 01/01/09
Logan County Logan 2004-2006 Complete/In Warranty 100 02/10/10 03/15/10
Marion County Marion 2006-2008 In Construction 70 12/30/10
Mercer County Mercer 2006-2008 In Construction 10 04/20/11

Page 1 of 2



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Administrative Office of the Courts
Report Quarter: 2010-2 (April)
Print Date: 04/16/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Monroe County Monroe 2006-2008 In Construction 14 07/01/11
Morgan County Morgan 2008-2010 Design/Phase C
Comments: Bidding April 21, 2010
Owen County Owen 2006-2008 Other
Comments: Bids received, getting ready to sell bonds
Pendleton County (Project Pool) Pendleton 2004-2006 In Construction 95 03/30/10
Comments: Scheduled to move late May 2010
Pike County Pike 2006-2008 Design/Phase C
Pulaski County Pulaski 2004-2006 In Construction 80 08/01/10
Robertson County (Project Pool) Robertson 2004-2006 Complete/In Warranty 100 06/30/09 11/01/09
Rowan County Rowan 2006-2008 In Construction 10 04/01/11
Russell County Russell 2006-2008 In Construction 20 04/01/11
Shelby County Shelby 2004-2006 In Construction 35 02/28/11
Taylor County Taylor 2004-2006 Complete/In Warranty 100 10/30/09 10/15/09
Todd County Todd 2006-2008 Design/Phase C
Comments: Bidding April 15th
Trigg County Trigg 2004-2006 Complete/In Warranty 100 08/30/09 08/30/09
Washington County Washington 2004-2006 Complete/In Warranty 100 01/31/09 03/20/09
Whitley County Whitley 2006-2008 In Construction 20 01/30/11
Wolfe County Wolfe 2006-2008 Other

Comments: Bids awarded, bonds selling 4/8/10

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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